
      Outpatient Fee Schedule Testing and Implementation Calendar 
 

Sun Mon Tue     Wed Thu Fri Sat
      1 

2      3 4 5 6 7 MCO Status 
Report Due 

8 

9      10   11 12 13 14 15

16   17
HOLIDAY 

 18 
System/Integration 
Testing Begins; 
ATR Encounter 
Cycle 

19 Initial Test 
Reference/Provider 
Files Available to 
MCO’s 

20 21 MCO Status 
Report Due 22 ATR Claims 

Payment Cycle; 
ATR Encounter 
Cycle 

23      24 25 ATR 
Encounter Cycle 

26 27 28 29 ATR Claims 
Payment Cycle; 
ATR Encounter 
Cycle 

30      31 

January 

2005 
G:\Outpatient Project - 2004\Technical Workgroup Meetings\02-02-2005\Calendar.doc 



      Outpatient Fee Schedule Testing and Implementation Calendar 
 

Sun Mon      Tue Wed Thu Fri Sat

    

February 

1 2 Consortium 
Meeting 

3 ATR Encounter 
Cycle 4 MCO Status 

Report Due 5 Claims Payment 
Cycle 

6       7 ATR Reference 
and Provider 
Extracts Available; 
Pilot Testing Begins 
 

8 9 10 ATR 
Encounter Cycle 11 12 Claims 

Payment Cycle 

13     14 15 16 17 ATR 
Encounter Cycle 18 MCO Status 

Report Due 19 Claims 
Payment Cycle 

20       21 22 23 24 ATR 
Encounter Cycle 25 26 Claims 

Payment Cycle 

27       28
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Outpatient Fee Schedule Testing and Implementation Calendar 
 

 
Sun Mon      Tue Wed Thu Fri Sat

     

March 

1 2 3 ATR Encounter 
Cycle 4 MCO Status 

Report Due; Pilot 
Testing Ends; 
System/Integration 
Testing Ends 

5 Claims Payment 
Cycle 

6      7 ATR Reference 
and Provider 
Extracts Available; 
User Acceptance 
Testing Begins; All 
Trading Partner 
Testing Begins 

8 9 10 ATR 
Encounter Cycle 11 12 Claims 

Payment Cycle 

13    14 15 16 17 ATR 
Encounter Cycle 18 MCO Status 

Report Due 19 Claims 
Payment Cycle 

20       21 22 23 24 ATR 
Encounter Cycle 25 26 Claims 

Payment Cycle 

27       28 29 30 31 ATR 
Encounter Cycle 
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Outpatient Fee Schedule Testing and Implementation Calendar 
 

 
Sun Mon      Tue Wed Thu Fri Sat

     1 

April 

MCO Status 
Report Due 2 Claims Payment 

Cycle 

3      4 ATR Reference 
and Provider 
Extracts Available; 
Control Group 
Testing Begins with 
MCO’s 

5 6 7 ATR Encounter 
Cycle 8 9 Claims Payment 

Cycle 

10     11 12 13 14 ATR 
Encounter Cycle 15 MCO Status 

Report Due 16 Claims 
Payment Cycle 

17       18 19 20 21 ATR 
Encounter Cycle 22 23 Claims 

Payment Cycle 

24     25 26 27 28 ATR 
Encounter Cycle 29 MCO Status 

Report Due 30 Claims 
Payment Cycle 
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      Outpatient Fee Schedule Testing and Implementation Calendar 
 

 
Sun Mon      Tue Wed Thu Fri Sat

1       2 ATR Reference 
and Provider 
Extracts Available 

3 4 5 ATR Encounter 
Cycle 6 7 Claims Payment 

Cycle 

8     9 10 11 12 ATR 
Encounter Cycle 13 MCO Status 

Report Due 14 Claims 
Payment Cycle 

15       16 17 18 19 ATR 
Encounter Cycle 20 21 Claims 

Payment Cycle 

22     23 24 25 26 ATR 
Encounter Cycle 27 MCO Status 

Report Due 28 Claims 
Payment Cycle 

29       30 31

May 
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     Outpatient Fee Schedule Testing and Implementation Calendar 
 

 
Sun Mon      Tue Wed Thu Fri Sat

   1   

June 

Implement 
Reference/Provider 
Changes to 
Production 

2 ATR Encounter 
Cycle 3 4 Claims Payment 

Cycle 

5     6 Production 
Reference and 
Provider Extracts 
Available 

7 8 9 ATR Encounter 
Cycle 10 MCO Status 

Report Due 11 Claims 
Payment Cycle 

12      13 14 15 User 
Acceptance, Trading 
Partner, and 
Control Group 
Testing Ends 

16 ATR 
Encounter Cycle 17 18 Claims 

Payment Cycle 

19     20 21 22 23 ATR 
Encounter Cycle 24 MCO Status 

Report Due 25 Claims 
Payment Cycle 

26        27 28 29 30
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      Outpatient Fee Schedule Testing and Implementation Calendar 
 

 
Sun Mon      Tue Wed Thu Fri Sat

     1 

July 

Implement 
Claims and 
Encounter Changes 
to Production 

2 

3      4 5 6 7 8 MCO Status 
Report Due 9 

10       11 12 13 14 15 16

17       18 19 20 21 22 23

24       25 26 27 28 29 30

31       
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      Outpatient Fee Schedule Testing and Implementation Calendar 
 

 
 Sun Mon      Tue Wed Thu Fri Sat

       

August 

1 2 3 4 5 6

7       8 9 10 11 12 13

14       15 16 17 18 19 20

21       22 23 24 25 26 27

28       29 30 31
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